



CUSTOMER CHANGE ORDER

PROJECT: BELLAVITA BALLROOM AUDIO UPDATES
 QUOTE: SB72760B
 CUSTOMER: BELLAVITA

TODAY'S DATE: 01/11/24
 JOB NUMBER: 2308637
 CHANGE ORDER NUMBER: 0001
 AGREEMENT DATE: 11/29/23

SCOPE OF WORK

The Agreement Scope of Work shall be changed as follows:

THIS SCOPE OF WORK DESCRIBES THE INSTALLATION OF A WALL-MOUNTED DOUBLE-GANG DANTE NETWORK AUDIO INTERFACE WITH WALLPLATES THAT WILL ALLOW USERS TO PLUG IN UP TO FOUR (4) XLR WIRED MICROPHONES TO THE XLR INPUTS ON THE WALLPLATES. IT WILL ALSO ALLOW USERS TO CONNECT UP TO TWO (2) XLR SELF-POWERED FLOOR AUDIO MONITORS TO THE XLR OUTPUTS ON THE WALLPLATES. THE MICROPHONES AND FLOOR MONITORS DESCRIBED HERE ARE OWNER-FURNISHED EQUIPMENT (OFE). THE WALLPLATES WILL ALLOW OFE MICROPHONES TO APPEAR AS INPUTS TO THE SYSTEM'S DIGITAL SIGNAL PROCESSOR AND THE OFE FLOOR MONITORS TO RECEIVE THEIR AUDIO FEED FROM THE SAME DIGITAL SIGNAL PROCESSOR. THESE ADDITIONAL INPUTS AND OUTPUTS WILL BE PROGRAMMED INTO THE TOUCH PANEL INTERFACE. THE WALLPLATES WILL BE INSTALLED ADJACENT TO THE EXISTING WALLPLATES AT STAGE RIGHT.

The Agreement Equipment List shall be changed as follows:

LINE NO	QTY	ITEM NO	DESCRIPTION	UOM	PRICE	EXTENSION
1	1	RADI.DDB-RN42	DANTE INTERFC,2IN,2OUT,BLK,2G		674.00	674.00
2	1	RDL.DB-XLR2M	PANE,2 XLR-M WALL PLATE		22.00	22.00
3	250	WEST.254346A	WIRE, 4P 23G CAT6A UTP CMP		0.60	150.00
4					0.00	0.00
5					0.00	0.00
6					0.00	0.00
7					0.00	0.00
8					0.00	0.00
9					0.00	0.00
10					0.00	0.00
Merchandise Sub-Total						\$ 846.00
Labor						1,371.00
Freight						0.00
Sales Tax						182.90
Change Order Total						\$ 2,399.90


The original Agreement sum was 27,151.27
 Net change by previous Change Orders \$ -
 The revised Agreement sum prior to this Change Order \$ 27,151.27


The Agreement sum shall (increase/decrease) by this Change Order in the amount of \$ 2,399.90
 The new Agreement sum including this Change Order is \$ 29,551.17

The Agreement time will be (increased/decreased/unchanged) by..... 0 days.
 The date of Substantial Completion as of the date of this Change Order is..... 0 days.


FORD AUDIO-VIDEO SYSTEMS, LLC

CUSTOMER


 Account Manager


 Division Manager

01/11/2024
 Date


 Customer Signature

Don Smith, PRESIDENT
 Print Name and Title

1/23/2024
 Date