

G&G Steelworks and Construction Services

BellaVita Project May 2011

Order	Address	"week of" start date*	Order	Address	"week of" start date*
1	2322 S Venice Dr	May 02	26	1305 Modena	May 04
2	2324 S Venice Dr	May 02	27	1306 Modena	May 04
3	2326 S Venice Dr	May 02	28	1308 Modena	May 04
4	2328 S Venice Dr	May 02	29	1309 Modena	May 04
5	2330 S Venice Dr	May 02	30	1311 Modena	May 04
6	2401 S Venice Dr	May 02	31	1502 S Primavera	May 09
7	2402 S Venice Dr	May 02	32	1505 S Primavera	May 09
8	2403 S Venice Dr	May 02	33	1507 S Primavera	May 09
9	2404 S Venice Dr	May 02	34	1501 N Primavera	May 09
10	2406 S Venice Dr	May 02	35	1502 N Primavera	May 09
11	2407 S Venice Dr	May 02	36	1503 N Primavera	May 09
12	2408 S Venice Dr	May 02	37	1504 N Primavera	May 09
13	2409 S Venice Dr	May 02	38	1506 N Primavera	May 09
14	2410 S Venice Dr	May 02	39	1508 N Primavera	May 09
15	2318 S Capri	May 02	40	1511 N Primavera	May 09
16	2302 Messina Dr.	May 04	41	1513 N Primavera	May 09
17	2304 Messina Dr.	May 04	42	1515 N Primavera	May 09
18	2306 Messina Dr.	May 04	43	1517 N Primavera	May 09
19	2308 Messina Dr.	May 04	44	2301 Tuscany Court	May 09
20	2310 Messina Dr.	May 04	45	2302 Tuscany Court	May 09
21	2312 Messina Dr.	May 04	46	2303 Tuscany Court	May 09
22	2314 Messina Dr.	May 04	47	2304 Tuscany Court	May 09
23	2316 Messina Dr.	May 04	48	2305 Tuscany Court	May 09
24	1303 Modena	May 04	49	2306 Tuscany Court	May 09
25	1304 Modena	May 04			

All Back doors that haven't been painted yet will get picked up on special "door" days.

* "week of" start date is approximate and weather permitting. Updates will be posted on the BellaVita website.

www.club-bellavita.org